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DEC 3 

Thank you for your letter dated December 11, 2009, in which you review the status of several 
unresolved issues associated with the environmental process for the Honolulu High-Capacity 
Transit Corridor Project. In your letter, you stated your expectation that each of the outstanding 
issues would be resolved by or before the end of this month, at which point the Final 
Environmental Impact Statement (FEIS) could be made available to the public. It is now the end 
of the month and there are several issues still outstanding. As such, I thought I would take this 
opportunity to review with you my understanding on where things stand. 

Although the Federal Transit Administration's (FTA) staff is working diligently to expedite 
resolution of all outstanding environmental issues, final resolution of some issues requires the 
active and timely input from other parties under the National Environmental Policy Act (NEPA). 
Two examples of this process are the provisions of Section 106 of the National Historic 
Preservation Act (Section 106) and the requirements of the Federal Aviation Administration 
(FAA) for projects proposed on airport properties. 

Regarding Section 106, signatories to the programmatic agreement did not concur with the 
contents of the agreement on December 15th, as you anticipated they would in your letter. 
Rather, on December 18th, PTA received a request from the Advisory Council on Historic 
Preservation seeking clarification of the U.S. Navy's role and responsibilities in the consultation 
process under Section 106, as well as additional information. Consequently, the Section 106 
consultation process, including execution of the programmatic agreement, has not yet been 
completed. 

Regarding FAA requirements, FTA is awaiting the results of FAA discussions with the Hawaii 
Department of Transportation's Airports Division on an array of potential Project impacts at 
Honolulu International Airport. FAA intends to inform PTA about its conclusions regarding 
potential airport impacts, mitigations, analysis, and documentation. We hope to receive this 
information some time next month. Upon receipt of the FAA letter, PTA will have a clearer 
understanding of any additional steps needed to bring closure to airport-related issues in the 
FEIS. 
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Both of these topics illustrate well the uncertainties that PTA and the City face as we seek to 
complete the FEIS in a manner this is consistent with all pertinent laws and regulations. I cannot 
and will not predict the completion dates for the FEIS in particular or the NEPA process in 
general. It would not be fair or appropriate for me to do so especially since I cannot predict the 
concerns or responsiveness of all the non-PTA partners in the process. PTA knows how 
important this project is to the City and County of Honolulu as well as to the people of Oahu and 
the entire State of Hawaii. We very much share your desire to move the project forward. All 
parties have worked diligently to get to this point in the Section 106, airport, and NEPA 
proceedings. However, I cannot allow those processes to be truncated to meet any artificial 
deadline. 

I also want to take this opportunity to direct your attention to another project-related issue. FTA 
issued its FY 2011 New Starts Financial Assessment to City staff on Debember 17, 2009, which 
identified financial capacity issues that must be addressed in the near term. As noted in the 
Assessment and our letter of October 16, 2009 which approved the project into preliminary 
engineering, it is imperative that the current financial plan be strengthened to support future VIA 
project approval actions including entry into final design and any potential requests for a Letter 
of No Prejudice. 

Again, my staff is working hard to expedite resolution of all outstanding environmental issues. I 
am confident that the environmental process will be completed as swiftly as possible but I cannot 
commit to completing that process by a specific date. Should you have any questions or 
concerns regarding the above, please feel free to contact me or Leslie Rogers in PTA Region IX. 

I hope you and your family have a restful holiday and that the New Year brings great progress in 
advancing public transportation in Hawaii. 

Sincerely, 

Peter Rogoff 

Cc: Mr. Kenneth (Toru) Hamayasu 
Honolulu Department of Transportation Services 
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