
MEMORANDUM 

TO: 	Peter Rogoff, Administrator 
FROM: 	Leslie T. Rogers, Region IX Administrator 

Sherry Riklin, Deputy Associate Administrator for Planning and Environment 

DATE: 	January 11,2011 
RE: 	Meeting with Mayor Peter Carlisle and Staff to discuss Honolulu High Capacity 

Transit Corridor Project 

MEETING OVERVIEW 

On January 18 at 2:30 p.m. you will meet with Honolulu Mayor Peter Carlisle, Denis Dwyer, and 
Tom. Hamayasu, Director of the Honolulu Rapid Transit Division to discuss the status and next 

steps for the Honolulu High Capacity Transit Corridor Project. 

• Status of Environmental Review: 
o FTA is finalizing the Record of Decision (ROD) for signature in mid-January. 

o FTA has concluded the consultation with the signatories and consulting parties, 
including the Hawaii State Historic Preservation and the Advisory Council on 
Historic Preservation, and has finalized the Section 4(f) programmatic agreement. 
Signature by the signatories is planned to commence on January 7 th  to allow for 
the ROD to be signed by mid January, although there may be some minor delay 
due to complications in all the required signatories completing the formal 
signature process. 

• Project Development Issues 
a. Final Design Approval currently anticipated June 2011 
b. Procurement Issues 
This summer, a Procurement Systems Review was completed on RTD. The review 
concluded that required Federal clauses were not included in a $49 million contract 
for project management support for the rail project with InfraConsult LLC. There 
were several other findings related to lack of supporting documentation. FTA has not 
yet decided how to address this issue. The typical resolution would be to require 
RTD to rebid the contract with the Federal clauses. FTA has determined that current 
project management team can stay in place and continue work while the contract is 
rebid. RTD has proposed to avoid complying with procurement requirements by 
applying their local "overmatch" to selective line items within the FFGA budget. 

This approach would be contrary to FTA policy. 
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