
From: 	 Carranza, Edward <FTA> 
To: 	 Sukys, Raymond <FTA>; Matley, Ted <FTA> 
CC: 	 Rogers, Leslie <FTA> 
BCC: 	 Welbes, Matt <FTA> 
Sent: 	 4/3/2009 5:08:04 AM 
Subject: 	 RE: Honolulu High-Capacity Transit Corridor Project Issues 

Well advised, and keep me in the loop - we must be patient with this one, and until we hear 
back from Matt on our next steps. 

	Original Message 	 
From: Sukys, Raymond <FTA> 
Sent: Friday, April 03, 2009 8:01 AM 
To: Matley, Ted <FTA> 
Cc: Carranza, Edward <FTA> 
Subject: FW: Honolulu High-Capacity Transit Corridor Project Issues 

Ted, hold tight until the front office delivers the message. Ray 

	Original Message 	 
From: Miyamoto, Faith [mailto:fmiyamoto@honolulu.gov]  
Sent: Thu 4/2/2009 9:28 PM 
To: Matley, Ted <FTA>; Sukys, Raymond <FTA> 
Cc: Judy Aranda; Susan Robbins; Hogan@pbworld.com; Spurgeon, Lawrence 
Subject: FW: Honolulu High-Capacity Transit Corridor Project Issues 

Hi Ted and Ray - 

The following items are things that I owe you and issues that are outstanding. 

1. We are preparing the Section 106 memorandum of understanding that includes commitments for 
both historical and archaeological/cultural components. We have had two requests from 
consulting parties to be invited signatories. The Oahu Island Burial Council has verbally 
requested through DTS and the Office of Hawaiian Affairs via a letter. A few weeks ago, I had 
sent you a message regarding my conversation with the FHWA Hawaii Division Environmental 
Coordinator and her recollection that OHA and other Native Hawaiian organizations have only 
been concurring parties on their MOUs. Will you be responding to the OIBC and OHA requests? If 
yes, we will need copies of these letters for inclusion in the FEIS. 

2. The Dillingham Transportation Building issue is still outstanding. We have done a thorough 
avoidance investigation and nothing else is really doable. We plan to show the station 
touchdown adjacent to the Dillingham Transportation Building in the FEIS. Transit patrons are 
envisioned to access the station via the existing arcades of the Dillingham Transportation 
Building and Pacific Guardian Center, as well as via the plaza. Although the station entry 
design opens up into the plaza, DTS does not intend to acquire the entire plaza. In its DEIS 
comment letter, the Asset Manager for Pacific Guardian Life, the owner of the Dillingham 
Transportation Building and Pacific Guardian Center, recommended that we consider 
incorporating the station into the Dillingham Transportation Building. My understanding is 
that Jim Barr has left the decision as to whether this location for the station touchdown is 
ok with Ray. We are proceeding with the station being located as shown in the DEIS unless we 
hear otherwise. 

3. On Tuesday, we met with the General Services Administration (GSA), U.S. judges and other 
occupants of the Federal Building. The meeting participants also included those responsible 
for the safety and security of the building and its occupants. The purpose of the meeting was 
to provide an update of the project and to establish a process for us to obtain information 
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concerning safety and security requirements for the building and the agencies that occupy the 
building. Although we have requested this information in the past, we have yet to obtain this 
information that is important for the purposes of right-of-way and design. I am informing you 
about this meeting because I have a sense that even if we meet the requirements, the U.S. 
judges will not be satisfied. They will only be satisfied if the alignment is moved off of 
Halekauwila Street. The judges would like it moved to Queen Street, although we have told them 
that this alignment was studied in the AA phase and was not selected. I think their next move 
will be to get FTA to change the alignment. We have told them that the alignment was selected 
as the LPA by the Honolulu City Council and that we are developing the project in accordance 
with their decision. 

4. We are preparing the FEIS focusing on the East Kapolei to Ala Moana Center alignment via 
the Airport. The FEIS will include a discussion on how the other alternatives analyzed in the 
DEIS have been eliminated and that the project that is moving forward is the East Kapolei to 
Ala Moana Center alignment via the Airport. I would like to get confirmation that this is what 
FTA requires in writing. Shall I draft a letter for you to send to us? 

5. We have had previous emails on the definition of the project and how it should be referred 
to in the FEIS. Specifically, there is still ambiguity regarding the use of the term "LPA" as 
it applies to the project. From our previous discussions, it is my understanding that the FEIS 
is required to only focus on the East Kapolei to Ala Moana Center alignment via the Airport. 
However, the LPA is more inclusive in that it encompasses not only the project but also the 
future extensions. As you know, the extensions will be covered in the Cumulative Impacts 
section of the FEIS. Is this correct? 

Please let me know if we should discuss these issues in a conference call. Thanks. 

Faith Miyamoto 
Department of Transportation Services 
City & County of Honolulu 
(808) 768-8350 
fmiyamoto@honolulu.gov  
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