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COMMENTS 

1.  3.5.1 3-42 Initial options for construction staging areas should be provided by the City in each 
construction package developed. Additional construction staging areas identified and 
requested by the Contractor should be reviewed and approved by the City. 

2.  3.5.2 3-43 The City should develop MOT plans typical roadway closures for each roadway identified in 
Table 3-24. MOT should account for the most critical activity, drilled shaft installation, 
allowing access operating area for the crane as well as access and operating areas for concrete 
delivery. The Contractor would be responsible to submit for approval any revisions to the 
typical MOT plans provided as part of the plan set. 

3.  3.5.3 3-43 MOT plans should also address the delivery and unloading of pre-cast guideway sections 
including crane positioning for unloading. 

4.  3.5.3 3-44 Consider locations where shoring may be needed; ex. Cantilever sections. Determine effect to 
both vehicular and pedestrian traffic in areas where additional shoring may be required. 

5.  3.5.5 4-44 Require that pedestrian detours be submitted and approved by the City to ensure that the 
detours are reasonable for all pedestrian including disabled pedestrians, and that proper 
deterrents are in place to prevent access (shortcut) through the construction area. 

6.  Table 3-24 4-45 There is some concern that there is not sufficient construction work room to maintain roadway 
access on both sides during foundation installation and overhead guideway construction on the 
roadways with 2 lanes. 

7.  3.5.5 4-44 Require that pedestrian detours be submitted and approved by the City to ensure that the 
detours are reasonable for all pedestrian including disabled pedestrians, and that proper 
deterrents are in place to prevent access (shortcut) through the construction area. 

8.  4.16 4-142 Consider providing interim NTPs and milestones within each construction contract to control 
the work phase for each contract. In essence, limiting the number of areas a contractor can 
simultaneously work in. 

9.  4.16.1 4-145 Limiting the areas where construction equipment can be used and the length of time equipment 
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remains on a parcel may be of some concern to contractors. Consider requiring the contract to 
submit mitigation measures for noise sensitive areas, ex. Noise blankets, etc. 

10.  4.16.2 4-145 Temporary barrier walls should be required around schools, parks and recreational areas in an 
effort to keep kids out of the construction area. 

11.  4.16.3 4-145 Consider limiting the times that construction lighting can be used in residential areas. 
12.  4.16.5 4-147 Vibration — Consider having the Contractor perform a video survey of the immediate area prior 

to the start of any construction activity where vibration levels may be high enough to effect 
surrounding structures. 
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