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Key No. Location COMMENT Response 
C 85 Pg. 6-4 FTA Section 5309 New Starts section: At the end of the paragraph insert: "FTA has agreed 

to consider a funding request of $1.2 billion, but has not been approached regarding a higher 
level." 

Added to page 6-4 

B 86 Pg. 6-10, 
section 6.5.1: 

The last sentence of the first paragraph leaves the reader with the impression that 
contingencies should cover any unforeseen conditions. This is a surprising statement given 
that most projects at this stage of their development have many unknowns and no such 
assurance can usually be given. However, if this project has taken extraordinary measures 
to guarantee a low risk of cost overruns in contrast to the experience of mega-projects 
elsewhere, then the measures should be described to lend credibility to the claim. The 
findings from the cost review currently being conducted by FTA's contractor should be used 
in this section. 

The last sentence in the paragraph was removed. Comments from the PMOC regarding the 
capital costs and risk assessment will be incorporated in the FEIS as appropriate. 

B 87 Pg. 6-10 Changes in Project Schedule: This section dismisses the possibility of delays in the project 
schedule. Findings from FTA's contractor review of the project should be included and 
addressed in this section and a realistic assessment of schedule delays described. 

Findings from FTA's contractor will be incorporated into the FEIS as appropriate. 

C 88 Pg. 6-10 Operating Cost Increases: This section should be revised once the O&M costs are revised to 
be consistent with FTA guidance. 

Section will be revised to reflect results from an updated O&M Cost Model 

C 89 Pg. 6-11, 
Section 6.5.3: 

At the end of the first paragraph insert "While FTA has agreed to consider a funding request 
of $1.2 billion, the agency has not been approached to consider the $1.4 billion necessary 
for Airport Alternative. Should FTA deny funding in excess of 1.2 billion, local funding 
would be necessary." 

This statement was added in on page 6-9 

A 90 Pg. 6-11 Fare Policy and Ridership: there are no specifics in this piece. For example, there are some 
real risks given the huge increase in transfer rate. 

Need explanation of comment. The total number of transit linked trips rises. Review of 
fare policy identified to address any issues regarding higher transfer rate. 
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